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Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated

Tuburan   Barangay Hall Lower Tablas 1,500,000.00        100.00% By Admin Completed
  Multi Purpose Building Lower Tablas 3,000,000.00        100.00% By Admin Completed
  Children's Park Lower Tablas 400,000.00           100.00% By Admin Completed
  Community Learning Center / Madrasah Lower Tablas 300,000.00           100.00% By Admin Completed

5,200,000.00        

Lantawan   Barangay Hall Tairan 1,500,000.00        100.00% By Admin Completed
  Multi Purpose Building Tairan 3,000,000.00        100.00% By Admin Completed
  Electrification Tairan 250,000.00           100.00% By Admin Completed
  Water System Tairan 500,000.00           100.00% By Admin Completed
  Market/Bagsakan Tairan 1,500,000.00        100.00% By Admin Completed
  Fish Port Tairan 1,500,000.00        100.00% By Admin Completed

8,250,000.00        

Tipo-Tipo   Barangay Hall Tipo-Tipo Proper 1,500,000.00        100.00% By Admin Competed
  Community Learning Center / Madrasah Building Tipo-Tipo Proper 300,000.00           100.00% By Admin Competed
  Market/Bagsakan Tipo-Tipo Proper 1,500,000.00        100.00% By Admin Competed
  Children's Park Tipo-Tipo Proper 400,000.00           100.00% By Admin Competed
   Housing (5 Units) Tipo-Tipo Proper 1,250,000.00        100.00% By Admin Competed

4,950,000.00        

Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated

Al-Barka   Barangay Hall Cambug 1,500,000.00        100.00% By Admin Completed
  Community Learning Center / Madrasah Building Cambug 300,000.00           100.00% By Admin Competed
  Market/Bagsakan Cambug 1,500,000.00        100.00% By Admin Competed
  Multi Purpose Building Cambug 3,000,000.00        100.00% By Admin Completed
  Water System Cambug 500,000.00           100.00% By Admin Competed
  Fish Port Cambug 1,500,000.00        100.00% By Admin Competed

8,300,000.00        

Lamitan City  Multi Purpose Building Bulanting 3,000,000.00        100.00% By Admin Completed
 Market/Bagsakan Bulanting 1,500,000.00        100.00% By Admin Completed
 Water System Bulanting 500,000.00           100.00% By Admin Completed
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Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated Project Description

 Fish Port Bulanting 1,500,000.00        100.00% By Admin Completed
 Community Learning Center Bulanting 300,000.00           100.00% By Admin Completed
 Children's Park Bulanting 400,000.00           100.00% By Admin Completed

7,200,000.00        

Lamitan City  Barangay Hall Balas 1,500,000.00        100.00% By Admin Completed
 Fish Port Balas 1,500,000.00        100.00% By Admin Completed
 Children's Park Balas 400,000.00           100.00% By Admin Completed
 Multi Purpose Building Balas 3,000,000.00        100.00% By Admin Completed
 Water System Balas 500,000.00           100.00% By Admin Completed
 Market/Bagsakan Balas 1,500,000.00        100.00% By Admin Completed

8,400,000.00        

Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated

Tuburan  Multi Purpose Building Mahawid 3,000,000.00        100.00% By Admin Completed
 Water System Mahawid 500,000.00           100.00% By Admin Completed
 Community Learning Center / Madrasah Building Mahawid 300,000.00           100.00% By Admin Completed
 Children's Park Mahawid 400,000.00           100.00% By Admin Completed
 Market/Bagsakan Mahawid 1,500,000.00        100.00% By Admin Completed

5,700,000.00        

Akbar  Barangay Hall Upper Bato-Bato 1,500,000.00        100.00% By Admin Completed
 Water System Upper Bato-Bato 1,000,000.00        100.00% By Admin Completed
 Children's Park Upper Bato-Bato 400,000.00           100.00% By Admin Completed
 Market/Bagsakan Upper Bato-Bato Re aligned
 Solar Dryer Upper Bato-Bato Re aligned

Multi Purpose Building Upper Bato-Bato 2,500,000.00        100.00% By Admin From Market /Bagsakan and 
Solar Dryer

 Comm. Learning Center Upper Bato-Bato 300,000.00           100.00% By Admin Completed

5,700,000.00        

Tabuan Lasa  Barangay Hall Sulloh 1,500,000.00        100.00% By Admin Completed
 Fish Port Sulloh 1,500,000.00        100.00% By Admin Completed
 Public Market Sulloh 1,500,000.00        100.00% By Admin Completed
 Water System Sulloh 500,000.00           100.00% By Admin Completed
 Electrification Sulloh 250,000.00           100.00% By Admin Completed
 Children's Park Sulloh 400,000.00           100.00% By Admin Completed

BASILAN DISTRICT ENGINEERING OFFICE

 Project Description
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Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated Project Description

5,650,000.00        

Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated

Barangay Hall Buton 1,500,000.00        100.00% By Admin Completed
Multi Purpose Building Buton 3,000,000.00        90.00% By Admin On Going
Water System Buton 500,000.00           100.00% By Admin Completed
Children's Park Buton 400,000.00           100.00% By Admin Completed
Market/Bagsakan Buton 1,500,000.00        100.00% By Admin Completed

6,900,000.00        

Sumisip Barangay Hall Tumahubong 1,500,000.00        100.00% By Admin Completed
Water System Tumahubong 500,000.00           100.00% By Admin Completed
Housing (5 Units) Tumahubong 1,250,000.00        100.00% By Admin Completed
Children's Park Tumahubong 400,000.00           100.00% By Admin Completed
Comm. Learning Center Tumahubong 300,000.00           100.00% By Admin Completed
Market/Bagsakan Tumahubong 1,500,000.00        100.00% By Admin Completed

5,450,000.00        

Barangay Hall Tausan 1,500,000.00        100.00% By Admin Completed
Multi Purpose Building Tausan 3,000,000.00        100.00% By Admin Completed
Water System Tausan 500,000.00           100.00% By Admin Completed
Children's Park Tausan 400,000.00           100.00% By Admin Completed
Comm. Learning Center Tausan 300,000.00           100.00% By Admin Completed
Market/Bagsakan Tausan 1,500,000.00        100.00% By Admin Completed

7,200,000.00        

Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated

Sumisip Barangay Hall Manggal 1,500,000.00        100.00% By Admin Completed
Children's Park Manggal 400,000.00           100.00% By Admin Completed
Multi Purpose Building Manggal 3,000,000.00        100.00% By Admin Completed
Comm. Learning Center Manggal 300,000.00           100.00% By Admin Completed
Market/Bagsakan Manggal 1,500,000.00        100.00% By Admin Completed
Water System Manggal 500,000.00           100.00% By Admin Completed

7,200,000.00        

 Project Description
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Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated Project Description

Maluso Multi Purpose Building Port Holland 5,700,000.00        100.00% By Admin From Market/Bagsakan, 
Childrens Park, Water System 

From 
Market/Bagsak

From 
Market/Bagsak

Market/Bagsakan Port Holland 0.00% By Admin Re aligned
Footbridge Port Holland 250,000.00           100.00% By Admin Completed
Children's Park Port Holland 0.00% By Admin Re aligned
Water System Port Holland 0.00% By Admin Re aligned
Community Learning Center / Madrasah Port Holland 0.00% By Admin Re aligned

5,950,000.00        

Akbar Barangay Hall Semut 1,500,000.00        100.00% By Admin Completed
Multi Purpose Building Semut 3,000,000.00        100.00% By Admin Completed
Market/Bagsakan Semut 1,500,000.00        100.00% By Admin Completed
Pathway/Footbridge Semut 250,000.00           100.00% By Admin Completed
Fish Port Semut 1,500,000.00        100.00% By Admin Completed
Children's Park Semut 400,000.00           100.00% By Admin Completed

8,150,000.00        

100,200,000.00    99.70%

Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated

Patikul Barangay Hall Umangay 1,500,000.00        100.00% By Admin Completed
Water System Umangay 500,000.00           100.00% By Admin Completed
Footbridge Umangay 250,000.00           100.00% By Admin  Completed
Multi Purpose Building Umangay 3,000,000.00        100.00% By Admin Completed

5,250,000.00        

Jolo Barangay Hall Busbus 1,500,000.00        100.00% By Admin Completed
Children's Park Busbus 400,000.00           100.00% By Admin Completed
Footbridge Busbus 250,000.00           100.00% By Admin Completed
Water System Busbus 500,000.00           100.00% By Admin Completed
Market/Bagsakan Busbus 1,500,000.00        100.00% By Admin Completed
Community Learning Center Busbus 300,000.00           100.00% By Admin Completed

4,450,000.00        

Parang Barangay Hall Tikong 1,500,000.00        100.00% By Admin Completed
Community Learning Center / Madrasah Building Tikong 300,000.00           100.00% By Admin Completed
Multi Purpose Building Tikong 3,000,000.00        100.00% By Admin Completed
Water System Tikong 500,000.00           100.00% By Admin Completed
Children's Park Tikong 400,000.00           100.00% By Admin Completed
Community Learning Center Tikong 300,000.00           100.00% By Admin Completed

SULU FIRST DISTRICT ENGINEERING OFFICE

 Project Description
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Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated Project Description

6,000,000.00        

Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated

Barangay Hall Bangas 1,500,000.00        100.00% By Admin Completed
Children's Park Bangas 400,000.00           100.00% By Admin Completed
Footbridge Bangas 250,000.00           100.00% By Admin Completed
Community Learning Center Bangas 300,000.00           100.00% By Admin Completed
Water System Bangas 500,000.00           100.00% By Admin Completed
Market/Bagsakan Bangas 1,500,000.00        100.00% By Admin Completed

4,450,000.00        

Talipao Barangay Hall Tuyang 1,500,000.00        100.00% By Admin Completed
Water System Tuyang 500,000.00           100.00% By Admin Completed
Community Learning Center / Madrasah Building Tuyang 300,000.00           100.00% By Admin Completed
Market/Bagsakan Tuyang 1,500,000.00        100.00% By Admin Completed
Housing (10 Units) Tuyang 2,500,000.00        100.00% By Admin Completed
Fish Port Tuyang 1,500,000.00        100.00% By Admin Completed

7,800,000.00        

Maimbung Barangay Hall Matatal 1,500,000.00        100.00% By Admin Completed
Community Learning Center / Madrasah Building Matatal 300,000.00           100.00% By Admin Completed
Children's Park Matatal 400,000.00           100.00% By Admin Completed
Water System Matatal 500,000.00           100.00% By Admin Completed
Multi Purpose Building Matatal 3,000,000.00        100.00% By Admin Completed
Market/Bagsakan Matatal 1,500,000.00        100.00% By Admin Completed

7,200,000.00        

Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated

Indanan Barangay Hall Manggis 1,500,000.00        100.00% By Admin Completed
Multi Purpose Building Manggis 3,000,000.00        100.00% By Admin Completed
Children's Park Manggis 400,000.00           100.00% By Admin Completed
Water System Manggis 500,000.00           100.00% By Admin Completed
Market/Bagsakan Manggis 1,500,000.00        100.00% By Admin Completed
Community Learning Center Manggis 300,000.00           100.00% By Admin Completed

7,200,000.00        

Hadji Panglima 
Tahil

 Project Description

SULU FIRST DISTRICT ENGINEERING OFFICE
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SULU FIRST DISTRICT ENGINEERING OFFICE
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Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated Project Description

42,350,000.00      100.00%

Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated

Panamao Barangay Hall Tinah 1,500,000.00        100.00% By Admin Completed

Water System Tinah 500,000.00           100.00% By Admin Completed

Multi Purpose Building Tinah 3,000,000.00        100.00% By Admin Completed

Electrification Tinah 250,000.00           100.00% By Admin Completed

Housing (10 Units) Tinah 2,500,000.00        100.00% By Admin Completed

Community Learning Center / Madrasah Tinah 300,000.00           100.00% By Admin Completed

8,050,000.00        

Luuk Barangay Hall Tandu Bato 1,500,000.00        100.00% By Admin Completed

Multi Purpose Building Tandu Bato 3,000,000.00        100.00% By Admin Completed

Water System Tandu Bato 500,000.00           100.00% By Admin Completed

Fish Port Tandu Bato 1,500,000.00        100.00% By Admin Completed

Housing (10 Units) Tandu Bato 2,500,000.00        100.00% By Admin Completed

9,000,000.00        

17,050,000.00      100.00%

Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated

Sapa-Sapa Multi Purpose Building Baldatal Islam 3,000,000.00        100.00% By Admin Completed
Children's Park Baldatal Islam 400,000.00           100.00% By Admin Completed
Barangay Hall Baldatal Islam 1,500,000.00        100.00% By Admin Completed
Community Learning Center Baldatal Islam 300,000.00           100.00% By Admin Completed
Market/Bagsakan Baldatal Islam 1,500,000.00        100.00% By Admin Completed
Water System Baldatal Islam 500,000.00           100.00% By Admin Completed

7,200,000.00        

Simunul Barangay Hall Tubig Indangan 1,500,000.00        100.00% By Admin Completed
Community Learning Center / Madrasah Building Tubig Indangan 300,000.00           100.00% By Admin Completed
Multi Purpose Building Tubig Indangan 3,000,000.00        100.00% By Admin Completed
Market/Bagsakan Tubig Indangan 1,500,000.00        100.00% By Admin Completed
Children's Park Tubig Indangan 400,000.00           100.00% By Admin Completed

 Project Description

 Project Description

SULU SECOND DISTRICT ENGINEERING OFFICE
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Construction Division Report August 25, 2016  ( Page 7 of 13)

Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated Project Description

6,700,000.00        

Bongao Barangay Hall Tubig Tanah 1,500,000.00        100.00% By Admin Completed
Children's Park Tubig Tanah 400,000.00           100.00% By Admin Completed
Water System Tubig Tanah 500,000.00           100.00% By Admin Completed
Community Learning Center / Day Care Tubig Tanah 300,000.00           100.00% By Admin Completed
Footbridge Tubig Tanah 250,000.00           100.00% By Admin Completed
Multi Purpose Building Tubig Tanah 3,000,000.00        100.00% By Admin Completed

5,950,000.00        

Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated

Sitangkai Barangay Hall Panglima Alari 1,500,000.00        100.00% By Admin Completed
Multi Purpose Building Panglima Alari 3,000,000.00        100.00% By Admin Completed
Water System Panglima Alari 500,000.00           100.00% By Admin Completed
Electrification Panglima Alari 250,000.00           100.00% By Admin Completed
Market/Bagsakan Panglima Alari 1,500,000.00        100.00% By Admin Completed
Fish Port Panglima Alari 1,500,000.00        100.00% By Admin Completed
Housing (5 Units) Panglima Alari 1,250,000.00        100.00% By Admin Completed

9,500,000.00        

Sibutu Barangay Hall Ambutong Sapal 1,500,000.00        100.00% By Admin Completed
Children's Park Ambutong Sapal 400,000.00           100.00% By Admin Completed
Housing (10 Units) Ambutong Sapal 2,500,000.00        100.00% By Admin Completed
Multi Purpose Building Ambutong Sapal 3,000,000.00        100.00% By Admin Completed
Fish Port Ambutong Sapal 1,500,000.00        100.00% By Admin Completed
Water System Ambutong Sapal 500,000.00           100.00% By Admin Completed

9,400,000.00        

Panglima Sugala Electrification Magsaggaw 250,000.00           100.00% By Admin Completed
Multi Purpose Building Magsaggaw 3,000,000.00        100.00% By Admin Completed
Water System Magsaggaw 500,000.00           100.00% By Admin Completed
Market/Bagsakan Magsaggaw 1,500,000.00        100.00% By Admin Completed
Children's Park Magsaggaw 400,000.00           100.00% By Admin Completed
Community Learning Center Magsaggaw 300,000.00           100.00% By Admin Completed

5,950,000.00        

Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated Project Description

 Project Description

TAWI TAWI DISTRICT ENGINEERING OFFICE
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Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated Project Description

Languyan Barangay Hall Darul Akram Proper 1,500,000.00        100.00% By Admin Completed
Fish Port Darul Akram Proper 1,500,000.00        100.00% By Admin Completed
Children's Park Darul Akram Proper 400,000.00           100.00% By Admin Completed
Market/Bagsakan Darul Akram Proper 1,500,000.00        100.00% By Admin Completed
Community Learning Center Darul Akram Proper 300,000.00           100.00% By Admin Completed
Water System Darul Akram Proper 500,000.00           100.00% By Admin Completed

5,700,000.00        

Sapa-Sapa Barangay Hall Butun 1,500,000.00        100.00% By Admin Completed
Seawall/Fish Port Butun 1,500,000.00        100.00% By Admin Completed
Fish Cage/Ponds Butun 200,000.00           100.00% By Admin Completed
Fish Port Butun 1,500,000.00        100.00% By Admin Completed
Water System Butun 500,000.00           100.00% By Admin Completed
Community Learning Center Butun 300,000.00           100.00% By Admin Completed
Footbridge Butun 250,000.00           100.00% By Admin Completed

5,750,000.00        

Tandubas Barangay Hall Tandu Bato 1,500,000.00        100.00% By Admin Completed
Fish Port Tandu Bato 1,500,000.00        100.00% By Admin Completed
Multi Purpose Building Tandu Bato 3,000,000.00        100.00% By Admin Completed
Community Learning Center / Madrasah Building Tandu Bato 300,000.00           100.00% By Admin Completed
Electrification Tandu Bato 250,000.00           100.00% By Admin Completed
Solar Dryer Tandu Bato 1,500,000.00        100.00% By Admin Completed

8,050,000.00        
64,200,000.00      100.00%

Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated

North Upi Multi Purpose Building Bugabungan 3,000,000.00        100.00% By Admin Completed
Children's Park Bugabungan 400,000.00           100.00% By Admin Completed
Renovation-Barangay Hall Bugabungan 1,500,000.00        100.00% By Admin Completed
Market/Bagsakan Bugabungan 1,500,000.00        100.00% By Admin Completed
Community Learning Center Bugabungan 300,000.00           100.00% By Admin Completed
Water System Bugabungan 500,000.00           100.00% By Admin Completed

7,200,000.00        

D.O.S. Barangay Hall Dulangan 1,500,000.00        100.00% By Admin Completed
Multi Purpose Building Dulangan 3,000,000.00        100.00% By Admin Completed

TAWI TAWI DISTRICT ENGINEERING OFFICE

 Project Description

MAGUINDANAO FIRST DISTRICT ENGINEERING OFFICE
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Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated Project Description

Children's Park Dulangan 400,000.00           100.00% By Admin Completed
Water System Dulangan 500,000.00           100.00% By Admin Completed
Community Learning Center / Madrasah Building Dulangan 300,000.00           100.00% By Admin Completed
Electrification Dulangan 250,000.00           100.00% By Admin Completed

5,950,000.00        

Parang Multi Purpose Building Samberen 3,000,000.00        100.00% By Admin Completed
Barangay Hall Samberen 1,500,000.00        100.00% By Admin Completed
Barangay Terminal / Market Samberen 1,500,000.00        100.00% By Admin Completed
Children's Park Samberen 400,000.00           100.00% By Admin Completed
Community Learning Center Samberen 300,000.00           100.00% By Admin Completed
Water System Samberen 500,000.00           100.00% By Admin Completed

7,200,000.00        

Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated

Barira Barangay Hall Lipawan 1,500,000.00        100.00% By Admin Completed
Terminal Building Lipawan 1,500,000.00        100.00% By Admin Completed
Children's Park Lipawan 400,000.00           100.00% By Admin Completed
Multi Purpose Building Lipawan 3,000,000.00        100.00% By Admin Completed

6,400,000.00        

Sultan Kudarat Barangay Hall Sambolawan 1,500,000.00        100.00% By MOA-LGU Sultan 
Kudarat Completed

Multi Purpose Building Sambolawan 3,000,000.00        100.00% By MOA-LGU Sultan 
Kudarat Completed

Market/Bagsakan Sambolawan 1,500,000.00        100.00% By MOA-LGU Sultan 
Kudarat Completed

Electrification Sambolawan 250,000.00           100.00% By MOA-LGU Sultan 
Kudarat Completed

Solar Dryer Sambolawan 1,500,000.00        100.00% By MOA-LGU Sultan 
Kudarat Completed

Water System Sambolawan 500,000.00           100.00% By MOA-LGU Sultan 
Kudarat Completed

Community Learning Center / Madrasah Building Sambolawan 300,000.00           100.00% By MOA-LGU Sultan 
Kudarat Completed

8,550,000.00        

D.B.S. Barangay Hall Pura 1,500,000.00        100.00% By Admin Completed
Multi Purpose Building Pura 3,000,000.00        100.00% By Admin Completed
Children's Park Pura 400,000.00           100.00% By Admin Completed
Market/Bagsakan Pura 1,500,000.00        100.00% By Admin Completed
Water System Pura 500,000.00           100.00% By Admin Completed
Community Learning Center / Day Care Pura 300,000.00           100.00% By Admin Completed

7,200,000.00        

 Project Description

MAGUINDANAO FIRST DISTRICT ENGINEERING OFFICE
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Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated Project Description

42,500,000.00      100.00%

Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated

Pandag Barangay Hall Pandag 1,500,000.00        100.00% By Admin Completed
Multi Purpose Building Pandag 3,000,000.00        100.00% By Admin Completed
Children's Park Pandag 400,000.00           100.00% By Admin Completed
Market/Bagsakan Pandag 1,500,000.00        100.00% By Admin Completed
Electrification Pandag 250,000.00           100.00% By Admin Completed
Community Learning Center Pandag 300,000.00           100.00% By Admin Completed

6,950,000.00        

Rajah Buayan Barangay Hall Baital 1,500,000.00        100.00% By Admin Completed
Market Buiding Baital 1,500,000.00        100.00% By Admin Completed
Multi Purpose Building Baital 3,000,000.00        100.00% By Admin Completed
Farm Machinery Baital 1,500,000.00        100.00% By Admin Completed
Solar Dryer Baital 1,500,000.00        100.00% By Admin Completed
Water System Baital 500,000.00           100.00% By Admin Completed

9,500,000.00        

Talayan Barangay Hall Katibpuan 1,500,000.00        100.00% By Admin Completed
Multi Purpose Building Katibpuan 3,000,000.00        100.00% By Admin Completed
Children's Park Katibpuan 400,000.00           100.00% By Admin Completed
Community Learning Center / Madrasah Building Katibpuan 300,000.00           100.00% By Admin Completed
Solar Dryer Katibpuan 1,500,000.00        100.00% By Admin Completed
Water System Katibpuan 500,000.00           100.00% By Admin Completed

7,200,000.00        

Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated

Ampatuan Multi Purpose Building Tubak 3,000,000.00        100.00% By Admin Completed
Children's Park Tubak 400,000.00           100.00% By Admin Completed
Barangay Hall Tubak 1,500,000.00        100.00% By Admin Completed
Housing (10 Units) Tubak 2,500,000.00        100.00% By Admin Completed
Water System Tubak 500,000.00           100.00% By Admin Completed
Electrification Tubak 250,000.00           100.00% By Admin Completed

8,150,000.00        

MAGUINDANAO SECOND DISTRICT ENGINEERING OFFICE

 Project Description

 Project Description

MAGUINDANAO SECOND DISTRICT ENGINEERING OFFICE
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Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated Project Description

31,800,000.00      100.00%

Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated

Lumbayabao Barangay Hall Mapanatao 1,500,000.00        100.00% By Admin Completed
Community Learning Center / Madrasah Building Mapanatao 300,000.00           100.00% By Admin Completed
Multi Purpose Building Mapanatao 3,000,000.00        100.00% By Admin Completed
Market/Bagsakan Mapanatao 1,500,000.00        100.00% By Admin Completed
Children's Park Mapanatao 400,000.00           100.00% By Admin Completed
Electrification Mapanatao 250,000.00           100.00% By Admin Completed
Housing (5 Units) Mapanatao 1,250,000.00        100.00% By Admin Completed

8,200,000.00        

Maguing Multi Purpose Building Borrowa 3,000,000.00        100.00% By Admin Completed
Children's Park Borrowa 400,000.00           100.00% By Admin Completed
Footbridge Borrowa 250,000.00           95.00% By Admin On going
Market/Bagsakan Borrowa 1,500,000.00        100.00% By Admin Completed
Housing (5 Units) Borrowa 1,250,000.00        100.00% By Admin Completed
Fish Port Borrowa 1,500,000.00        100.00% By Admin Completed

7,900,000.00        

Taraka Water System Somiorang 500,000.00           100.00% By Admin Completed
Multi Purpose Building Somiorang 3,000,000.00        100.00% By Admin Completed
Community Learning Center / Madrasah Building Somiorang 300,000.00           100.00% By Admin Completed
Rice/Corn Milling Somiorang 1,500,000.00        100.00% By Admin Completed
Housing (5 Units) Somiorang 1,250,000.00        100.00% By Admin Completed

6,550,000.00        

Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated

Ditsa-an Ramain Multi Purpose Building Rantian 3,000,000.00        100.00% By Admin Completed
Water System Rantian 500,000.00           100.00% By Admin Completed
Community Learning Center / Madrasah Building Rantian 300,000.00           100.00% By Admin Completed

Electrification Rantian 250,000.00           85.00% By Admin On going

Housing (10 Units) Rantian 2,500,000.00        75.00% By Admin On going

6,550,000.00        

 Project Description

LANAO FIRST DISTRICT ENGINEERING OFFICE

 Project Description

LANAO FIRST DISTRICT ENGINEERING OFFICE
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Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated Project Description

29,200,000.00      97.69%

Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated

Ganassi Barangay Hall Taliogan 1,500,000.00        100.00% By Admin Completed
Multi Purpose Building Taliogan 3,000,000.00        100.00% By Admin Completed
Community Learning Center Taliogan 300,000.00           100.00% By Admin Completed
Market/Bagsakan Taliogan 1,400,000.00        100.00% By Admin Completed
Water System Taliogan 500,000.00           100.00% By Admin Completed
Children's Park Taliogan 400,000.00           100.00% By Admin Completed

7,100,000.00        

Balabagan Barangay Hall Poblacion 1,500,000.00        42.00% By Admin On going
Community Learning Center / Madrasah Building Poblacion 300,000.00           15.00% By Admin On going
Water System Poblacion 500,000.00           0.00% By Admin On going
Market/Bagsakan Poblacion 1,500,000.00        8.00% By Admin On going
Fish Port Poblacion 1,500,000.00        35.00% By Admin On going
Children's Park Poblacion 400,000.00           25.00% By Admin On going

5,700,000.00        

Balindong Barangay Hall Malaig 1,500,000.00        100.00% By Admin Completed
Multi Purpose Building Malaig 3,000,000.00        100.00% By Admin Completed
Community Learning Center / Madrasah Building Malaig 300,000.00           100.00% By Admin Completed
Electrification Malaig 250,000.00           80.00% By Admin On going
Water System Malaig 500,000.00           100.00% By Admin Completed
Footbridge Malaig 250,000.00           100.00% By Admin Completed

5,800,000.00        

Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated

Malabang Water System Bagoenged 500,000.00           88.00% By Admin On going
Multi Purpose Building Bagoenged 3,000,000.00        60.00% By Admin On going
Housing (10 Units) Bagoenged 2,500,000.00        60.00% By Admin On going

6,000,000.00        

Bacolod Kalawi Barangay Hall Sugod 1,500,000.00        97.00% By Admin On going
Multi Purpose Building Sugod 3,000,000.00        85.00% By Admin On going
Housing (5 Units) Sugod 1,250,000.00        93.00% By Admin On going
Community Learning Center / Madrasah Building Sugod 300,000.00           93.00% By Admin On going

LANAO SECOND DISTRICT ENGINEERING OFFICE

LANAO SECOND DISTRICT ENGINEERING OFFICE

 Project Description

 Project Description
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Barangay Appropriation      
(In Million)

Percentage of 
Physical Acc.

Mode of 
Procurement Status Validated Date 

Validated Project Description

Fish Port Sugod 1,500,000.00        100.00% By Admin Completed
Market/Bagsakan Sugod 1,500,000.00        90.00% By Admin On going

9,050,000.00        

Marawi Multi Purpose Building Cabingan 3,000,000.00        100.00% By Admin Completed
Barangay Hall Cabingan 1,500,000.00        100.00% By Admin Completed

Farm Machinery Cabingan 0.00% By Admin Re aligned

Solar Dryer with Warehouse Cabingan 1,500,000.00        100.00% By Admin Completed
Community Learning Center / Madrasah Building Cabingan 300,000.00           100.00% By Admin Completed
Water System Cabingan 500,000.00           100.00% By Admin Completed
Housing (5 Units) Cabingan 1,250,000.00        100.00% By Admin Completed
Market/Bagsakan Cabingan 1,500,000.00        100.00% By Admin Completed

9,550,000.00        
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